
10/16/2016 20161028

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

CNQ181 Pay Period:  10/16/2016Contract: Estimate Number: 0006 to  10/28/2016Estimate Type: Progress Estimate Approved:No

Standard Construction Company, Inc.Contractor:

Contractor's
Address:

P. O. Box 38289
Germantown,  TN   38183

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/16/2016

07/11/2016

%

$0.00

117.0

114.0

114.0

97.44

%Percent Complete($):

%Percent Behind:

MCNAIRY

18.88

Date Notice to Proceed: 07/07/2016

10/31/2016

$3,484,996.20

$3,484,996.20

$2,768,943.02 $270,115.04$2,498,827.98

$0.00

$-4.91Test Report Payment Adjustments:

$2,768,938.11 $2,498,827.98 270,110.13

$2,768,943.02 $270,115.04$2,498,827.98

$0.00 $0.00

$0.00 $-4.91

$0.00 $0.00

The resurfacing on U.S. 64 (S.R. 15)

78.56

20161028

Project(s): 55004-3242-94, 55004-8242-14, 55022-3214-94, 55022-4214-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-15(195)6.53 2095145,766.0155004-3242-94 95SR 15, LM 22.79 (from the end of 4 lane section) to LM 26.06
NH/HSIP-15(195)49.40 00200067,605.0955004-8242-14 00The resurfacing on U.S. 64 (S.R. 15) from the end of the 4 l
HSIP-117(11)5.23 202549,833.9355022-3214-94 25FROM: L.M. 0.00 (JCT. S.R. 142) TO: L.M. 6.38 (JCT. S.R. 15)
NA38.83 0020006,905.1055022-4214-04 00The resurfacing on S.R. 117 from S.R. 142 (L.M. 0.00) to U.S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-3242-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

55004-8242-14 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

55022-3214-94 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

55022-4214-04 0100 9033 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-3242-94 0100 9026 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

55004-8242-14 0100 9027 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

55022-3214-94 0100 9028 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

55022-4214-04 0100 9029 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-3242-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

55004-8242-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

11,914.4711,914.470

7,496.607,496.600

55022-3214-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

55022-4214-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

4,569.034,569.030

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-3242-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

55004-8242-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

55022-3214-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

55022-4214-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

55004-8242-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $30.00

156.570

156.570

$4,697.10

$4,697.10

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

55022-4214-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $30.00

65.390

105.110

$1,961.70

$3,153.30

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

408.26 471.04471.04 62.780.0055004-8242-14 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,492.000 $25.20

62.780

471.040

$1,582.06

$11,870.21

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

55022-4214-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $25.20

0.000

126.670

$0.00

$3,192.08

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

55004-8242-14 0100 0030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER

55022-4214-04 0100 0030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER

55004-8242-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,010.000 $32.20

0.000

45.990

$0.00

$1,480.88

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

55022-4214-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,929.000 $32.20

0.000

0.000

$0.00

$0.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 301.32301.32 0.000.0055004-8242-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

687.000 $125.60

0.000

301.320

$0.00

$37,845.79

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

55022-4214-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $125.60

0.000

58.130

$0.00

$7,301.13

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

55004-8242-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

55022-4214-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

55004-8242-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

55022-4214-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-8242-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

55022-4214-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

55004-8242-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $945.00

0.000

72.350

$0.00

$68,370.75

403-02.01 TRACKLESS TACK COAT

55022-4214-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $945.00

0.000

0.000

$0.00

$0.00

403-02.01 TRACKLESS TACK COAT

55022-4214-04 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111,306.000 $3.10

0.000

88,471.920

$0.00

$274,262.95

405-03.01 PM REJUVENATING SCRUB SEAL

55004-8242-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

55022-4214-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-8242-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

55022-4214-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

55004-8242-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,392.000 $91.75

460.730

9,131.450

$42,271.98

$837,810.54

411-02.10 ACS MIX(PG70-22) GRADING D

55022-4214-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,413.000 $98.60

0.000

5,165.570

$0.00

$509,325.20

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

55004-8242-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

55022-4214-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-8242-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

55022-4214-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

55004-8242-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

55004-8242-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

55004-8242-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

55022-4214-04 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.500 $580.00

0.000

10.500

$0.00

$6,090.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 143,212.60143,212.60 0.000.0055004-8242-14 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158,162.000 $2.10

0.000

143,212.600

$0.00

$300,746.46

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

55022-4214-04 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,642.000 $2.10

0.000

37,369.160

$0.00

$78,475.24

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

55004-8242-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,220.000 $8.40

1,259.000

1,409.800

$10,575.60

$11,842.32

701-01.01 CONCRETE SIDEWALK (4 ")

55022-4214-04 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $8.40

588.500

946.000

$4,943.40

$7,946.40

701-01.01 CONCRETE SIDEWALK (4 ")

55004-3242-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,218.000 $19.50

2,934.500

5,200.540

$57,222.75

$101,410.53

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

55022-3214-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,824.000 $19.50

0.000

2,625.220

$0.00

$51,191.79

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

55022-3214-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $105.00

7.600

107.600

$798.00

$11,298.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-3214-94 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $131.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

55004-3242-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

3.000

3.000

$7,500.00

$7,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

55022-3214-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

55022-3214-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $920.00

0.000

7.000

$0.00

$6,440.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

55004-8242-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,250.00

0.000

0.400

$0.00

$7,700.00

712-01 TRAFFIC CONTROL

55022-4214-04 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,250.00

0.000

0.400

$0.00

$7,700.00

712-01 TRAFFIC CONTROL

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 950.00950.00 0.000.0055004-8242-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,088.000 $6.25

0.000

950.000

$0.00

$5,937.50

712-06 SIGNS (CONSTRUCTION)

55022-4214-04 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $6.25

0.000

1,088.000

$0.00

$6,800.00

712-06 SIGNS (CONSTRUCTION)

55004-8242-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $625.00

0.000

2.000

$0.00

$1,250.00

712-08.03 ARROW BOARD (TYPE C)

55022-4214-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $625.00

0.000

2.000

$0.00

$1,250.00

712-08.03 ARROW BOARD (TYPE C)

55004-8242-14 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $15.75

0.000

0.000

$0.00

$0.00

713-02.20 ROADSIDE OBSTACLE
DELINEATION

55004-8242-14 0100 0140 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $3.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

55004-8242-14 0100 0150 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.00

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55004-8242-14 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $16.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

55004-3242-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $34.50

471.000

471.000

$16,249.50

$16,249.50

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

55022-3214-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $34.50

530.000

530.000

$18,285.00

$18,285.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

55004-3242-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

489.000 $34.50

458.000

458.000

$15,801.00

$15,801.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

55004-3242-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $10.40

204.000

204.000

$2,121.60

$2,121.60

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

55004-3242-94 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $21.00

55.000

55.000

$1,155.00

$1,155.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 700.00700.00 700.000.0055004-3242-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $13.65

700.000

700.000

$9,555.00

$9,555.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

55022-3214-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $13.65

345.000

345.000

$4,709.25

$4,709.25

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

55004-3242-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $189.00

64.000

64.000

$12,096.00

$12,096.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

55022-3214-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $189.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

55004-3242-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $31.50

48.156

48.156

$1,516.91

$1,516.91

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

-4.91-0.156

-4.91-0.156

55004-3242-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $13.65

118.000

118.000

$1,610.70

$1,610.70

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35.70 36.6436.64 0.940.0055004-8242-14 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.060 $1,050.00

0.935

36.639

$981.75

$38,470.95

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

55022-4214-04 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $1,050.00

0.000

41.376

$0.00

$43,444.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

55022-3214-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.250 $5,565.00

0.000

9.394

$0.00

$52,277.61

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

55004-3242-94 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.060 $2,520.00

8.268

19.817

$20,835.36

$49,938.84

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

55022-3214-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.750 $2,520.00

10.334

10.334

$26,041.68

$26,041.68

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

55004-3242-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $3.15

34.000

34.000

$107.10

$107.10

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)
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DEPARTMENT OF TRANSPORTATION
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Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0055004-8242-14 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

1.000

$0.00

$34,000.00

717-01 MOBILIZATION

55022-4214-04 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

1.000

$0.00

$34,000.00

717-01 MOBILIZATION

55004-8242-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $13.20

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

55004-8242-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.20

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

55004-8242-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,156.000 $5.00

0.000

1,274.000

$0.00

$6,370.00

730-14.02 SAW SLOT

55004-8242-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,752.000 $0.60

0.000

3,034.000

$0.00

$1,820.40

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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